

**ROCHON BUILDING CORPORATION**

74 Industry St  
Toronto, ON M6M 4L7  
416-638-6666  
accounting@rochonbuildingcorp.com

**Subcontract Change Order**

Change Order Number: 017  
Change Order Date: Apr 2, 2025  
Subcontract Number: 032331

**Vendor:****CON-SULT MECHANICAL INC.**

54 Audia Crt, Unit 2  
CONCORD, ON L4K 3N4

**Job Site:**

ENBRIDGE STATION B  
( Project # 20017862 )  
405 Eastern Ave,  
Toronto, ON M2J 1P8

---

*Reference: Enbridge Gas, Station B - B21070*

---

*Change Order Details:*

<b>Description</b>	<b>Quantity</b>	<b>Unit Price</b>	<b>Amount</b>
(RBC #259) Clarify Rated Assemblies	1.00	1,443.75	1,443.75

[Consult Mechanical Quote Q#22-001-COR007]

---

**Total** **\$ 1,443.75**

---

**Subcontract Summary:**

Original Subcontract Amount	\$ 3,400,000.00
Net of previous Change Orders	\$ 393,984.43
Subcontract Amount before this Change Order	\$ 3,793,984.43
Amount of this Change Order	\$ 1,443.75
Current Subcontract Amount, including this Change Order	\$ 3,795,428.18

**SO AGREED:**

---

CON-SULT MECHANICAL INC.

---

ROCHON BUILDING CORPORATION  
STEVE RAVIELE

Date: Apr 3, 2025

*All terms per Subcontract*