



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: Keele Paramedic
Change Order No.: 24-227-COR002

Date: Aug 20, 2024

Attn

Taranjeet Singh
1568796 ONTARIO INC. C/A RENOKREW
Quote Validity: 30 Days

Issued by

System Admin

Extra for furnace rework, revised

Scope is to remove and replace the furnace & ducting only - not the pipes or gas lines in that room. Pipes, fittings, insulation & Labour hours for this work will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 3 days @8 hrs	48.00	Hrs	130.00	\$6,240.00
Piping & Misc. Material	1.00	Each	1,500.00	\$1,500.00
			OH & P	\$774.00
			Total	\$8,514.00