



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: LULLABOO - MILTON 9980 DERRY RD

Date: Oct 25, 2024

Change Order No.: 23-222-COR002

Attn

Issued by

Chantal Alves

INZAMAN KHAN

VENTURE CONSTRUCTION SERVICES LTD

2199 DUNWIN DRIVE MISSISSAUGA, ON L5L 1X2

Quote Validity: 30 Days

Subject: Ductwork rework and FSD removal/reinstallation in shaft

Rework of ductwork in shaft to accommodate shaft walls, and the removal and reinstallation of the FDS.

Note: Tax not included in the total. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 3 men 5 days @8hrs	120.00	Hrs	125.00	\$15,000.00
			OH & P	\$1,500.00
			Total	\$16,500.00