

Change Order Quote

Project: LULLABOO - MILTON 9980 DERRY RD Date: Feb 24, 2025

Change Order No.: 23-222-COR009

Attn Issued by

Chantal Alves INZAMAN KHAN

VENTURE CONSTRUCTION SERVICES LTD

2199 DUNWIN DRIVE MISSISSAUGA, ON L5L 1X2

Quote Validity: 30 Days

Subject: Screening for ERV-1&2

4-Sided Screen To Suit ERV-1 & ERV-2.

Note:

- -Lead time for screens is 10 weeks from the day of ordering.
- -Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 2 days @8 hrs	32.00	Hrs	125.00	\$4,000.00
Material	1.00	Each	9,150.40	\$9,150.40
			OH & P	\$1,972.56
			Total	\$15,122.96