



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Jan 22, 2025

Change Order No.: 24-252-COR002

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: TSP Addition : RFI-M002 - 2025.01.14

Installation of extra Trap seal primer as per RFI M002.

Description	Qty	Unit	Unit Rate	Amount
Labour 1 men @ 8 hrs	8.00	Hrs	125.00	\$1,000.00
1/2" X 100' WHITE PEX PIPE	1.00	Each	56.00	\$56.00
3/4" AQUARISE CPVC MALE ADAPTER 359812	1.00	Each	18.15	\$18.15
3/4" CPVC TEE SXSXS AQUARISE 359482	1.00	Each	3.22	\$3.22
3/4"X10' CPVC PIPE P/E 119001	1.00	Each	96.88	\$96.88
3/4"X90D CPVC ELBOW AQUARISE - 359195 3 qty	1.00	Each	2.70	\$2.70
TSP: PTS-6 (1/2 or 5/8)	1.00	Each	2,509.79	\$2,509.79
			OH & P	\$368.67
			Total	\$4,055.41