



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Mar 4, 2025

Change Order No.: 24-252-COR003

Attn

Issued by

ARUNA

MOHAMMED LODHI

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: INSTALLATION OF 2 TEMPORARY ROOF DRAINS (WO#12352)

SCOPE OF WORK:

CONNECTED 4" SOLID BIG-O TUBE TO 2 ROOF DRAINS AND RAN BIG-O TO SURFACE DISCHARGE OUTSIDE OF BUILDING. HAD TO KEEP MOVING PLYWOOD OVER TOP OF REBAR TO MOVE LIFT. AS REQUESTED AND APPROVED BY JOHN MARTINI.

MATERIAL

2- 100' 4" SOLID BIG-O

1- 4" TEE

1- BAG OF ZIP TIES

1- SPOOL OF TIE WIRE

NOTE: TAX NOT INCLUDED IN THE PRICE. HST WILL BE EXTRA.

Description	Qty	Unit	Unit Rate	Amount
MATERIAL COST	1.00	Each	716.34	\$716.34
			OH & P	\$71.63
			Total	\$787.97