



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Mar 4, 2025

Change Order No.: 24-252-COR005

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: PRIMER LINES REPAIR AND TD REGRADE (WO# 12360)

SCOPE OF WORK:

REPAIRED THREE PRIMER LINES THAT HAD BEEN DRIVEN OVER . RE-LEVELLED TRENCH DRAIN THAT HAD HEAVY OBJECTS PLACED ON IT PEOPLE WALKING ON IT TO AVOID WALKING THROUGH THE ELEVATED REBAR.

MATERIAL

6- 1/2 PEX COUPLINGS

12- 1/2 PEX RINGS

100 FEET PEX PIPE

NOTE: TAX NOT INCLUDED IN THE PRICE. HST WILL BE EXTRA.

Description	Qty	Unit	Unit Rate	Amount
LABOUR 1 MEN @9 HRS	9.00	Hrs	125.00	\$1,125.00
MATERIAL COST	1.00	Each	80.29	\$80.29
			OH & P	\$120.53
			Total	\$1,325.82