

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION Date: Mar 4, 2025

Change Order No.: 24-252-COR007

Attn Issued by

ARUNA INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: CLEANOUTS REPAIR (WO# 12356)

SCOPE OF WORK:

REPAIRED 13 CLEANOUTS THAT HAD BEEN BROKEN BY MACHINES DRIVING AROUND PLANT. AS REQUESTED AND APPROVED BY JOHN MARTINI.

MATERIAL

13 4" BDS COUPLINGS

13 BDS 4" SEWER SLEEVE

13 4" MJ

8-1/2 PEX COUPLINGS

16-1/2 PEX RINGS

NOTE: TAX NOT INCLUDED IN THE PRICE. HST WILL BE EXTRA.

Description	Qty	Unit	Unit Rate	Amount
LABOUR 2 MEN @28 HRS	28.00	Hrs	125.00	\$3,500.00
MATERIAL COST	1.00	Each	150.63	\$150.63
			OH & P	\$365.06
			Total	\$4,015.69