



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Mar 4, 2025

Change Order No.: 24-252-COR008

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: EXISTING ROOF DRAINS REWORK (WO# 12353)

SCOPE OF WORK:

RE-WORK EXISTING ROOF DRAINS IN THE EXISTING PLANT. RAN NEW DRAIN TO SURFACE DISCHARGE. AS REQUESTED AND APPROVED BY JOHN MARTINI.

MATERIAL

3- 4" BDS PIPE

4- 4" BDS 45

4- 4" BDS 90

1- BOX OF 3/4 STRAPPING

NOTE: TAX NOT INCLUDED IN THE PRICE. HST WILL BE EXTRA.

Description	Qty	Unit	Unit Rate	Amount
LABOUR 2 MEN @16 HRS	16.00	Hrs	125.00	\$2,000.00
MATERIAL COST	1.00	Each	175.69	\$175.69
			OH & P	\$217.57
			Total	\$2,393.26