



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Apr 9, 2025

Change Order No.: 24-252-COR010

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: T&M for further temporary roof drain connections

Disconnect tempory drains at top of 3 - 8" roof drains and reconnect to the bottoms of stacks and route re-used big-O to outside surface discharge

Material

3- 8" x 4" fernco couplings

1- 6" x 4" fernco coupling.

4- 4" BDS couplings

Re-use big-O

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men 1/2 day	8.00	Hrs	125.00	\$1,000.00
MATERIAL COST	1.00	Each	271.50	\$271.50
			OH & P	\$127.15
			Total	\$1,398.65