



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: MARTIN REA BUILDING EXPANSION

Date: Apr 10, 2025

Change Order No.: 24-252-COR011

Attn

Issued by

ARUNA

INZAMAN KHAN

RAM DEVELOPMENTS

Quote Validity: 30 Days

Subject: Additional work as per WO# 12373

Scope:

Install temporary roof drains in section 1. Stubbed out on east wall ran temp. roof drain in electrical room and out through south west wall. Make a hole on the roof to drain pooling water.

Material:

1 100ft Big O 4"

1 4" Weeping tile cplg

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @ 11 hrs	11.00	Hrs	125.00	\$1,375.00
MATERIAL COST	1.00	Each	155.00	\$155.00
			OH & P	\$153.00
			Total	\$1,683.00