



## REQUEST FOR INFORMATION – MECHANICAL 002

<b>NAME OF CONTRACT:</b>	Martinrea Building Expansion - SME		
<b>CONTRACTOR:</b>	RAM Contracting Inc.	<b>PROJECT NO.:</b>	2360-6770-2
<b>CONTRACTOR REP:</b>	Vince Petrozza	<b>REPORT NO.:</b>	RFI-M002
<b>OWNER:</b>	Martinrea	<b>REPORT DATE:</b>	December 14, 2024
<b>ATTACHMENTS:</b>	Consult Mechanical 24-252-003	<b>REFERENCE No(s).:</b>	M102
<b>RE:</b>	Trap Seal Primer Addition		

### DISTRIBUTION:

#### BLDG OWNER

**CONTRACTOR** X RAM Contracting Inc. c/o Vince Petrozza, John Martini, Adam Materniki

#### CONSULTANTS

#### OTHER

#### Request 1:

Partial RFI #24-252-003 from Consult Mechanical, dated December 11, 2024, received December 12, 2024:

There are only 2 TSPs in the electrical room and the janitor room. Catch basins and drains in the grid C-B area also needs to be primed. Please confirm the addition and location of the extra primer, preferably near grid line 4 , or advise.

Requested by:	RAM Contracting Inc. c/o Vincenzo Petrozza
---------------	--------------------------------------------

#### Response 1:

Mechanical drawing M102 indicates a hose bib to the right of gridline 4. It is proposed that the trap seal primer be installed in that area and piping ran to the associated drains.

Responded by:	Crozier c/o Russ Strathdee
---------------	----------------------------

J:\2300\2360 - RAM Contracting\6770 - Martinrea Building Expansion\Contract Admin\RFI\Mechanical\RFI-M002 - (CM RFI 003) - Trap Seal Primer Addition\Separated\6770\_RFI-M002 - 2025.01.14.docx



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Request For Information 24-252-003

Dec 11, 2024

Project Name

MARTIN REA BUILDING EXPANSION

Project Address

99 Golf Course Line, Ridgetown, ON N0P 2C0

### To

Name

ARUNA

Company

RAM DEVELOPMENTS

Email

estimating@ramcon.ca

Address

### From

Name

INZAMAN KHAN

Company

Consult Mechanical Inc.

Email

inzaman@consultmechanical.com

Address

54 Audia Court, Unit 2 Concord, ON L4K 3N5

---

### Title

Trap Seal Primer Addition

### SCHEDULE IMPACT

Probable

### COST IMPACT

Probable

## RETURN BY

Feb 11, 2024

### Information Requested

There are only 2 TSPs in the electrical room and the janitor room. Catch basins and drains in the grid C-B area also needs to be primed. Please confirm the addition and location of the extra primer, preferably near grid line 4 , or advise.