



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: NEXTSTAR ENERGY
Change Order No.: 24-255-COR004

Date: Oct 10, 2024

Attn

SEUNG WOO CHOI

CK Solution

3295 Quality Way, Unit 130, Windsor, Ontario N8T 3R9

Quote Validity: 15 Days

Issued by

HANSIE DANIEL

Subject: Structural Repairs due to Design Changes

See below revised CMI Quote#24-255-COR004 for your review and approval.

Description	Qty	Unit	Unit Rate	Amount
Estimation/Project Management/Safety/Supervision	90.00	Hrs	200.50	\$18,045.00
MOIRS Crane	1.00	Each	75,000.00	\$75,000.00
Subcontractor revised Quote dated Oct 10, 2024	1.00	Each	169,004.00	\$169,004.00
			OH & P	\$39,307.35
			Total	\$301,356.35