



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: NINTH LINE LULLABOO  
Change Order No.: 24-279-COR002

Date: Mar 5, 2025

**Attn**

HALIM MIKHAEL  
LULLABOO COLLEGE INC.  
180 ELGIN MILLS W RICHMOND HILL, ON L4C 4M2  
Quote Validity: 7 Days

**Issued by**

MOHAMMED LODHI

**Subject:** NINTH LINE EXTRAS - Existing HRV extension + Venting upgrade + Existing Furnace repositioning

Scope of Work:

1. Existing HRV extension, one through roof and one through sidewall due to new location of the HRV. This is completed.
2. Venting upgrade for existing furnace to 3" as specified from existing which was 2". This is completed
3. Disconnect, re-position and reconnect and recharge existing furnace due to site condition and new wall construction. These works are scheduled for tomorrow.

Description	Qty	Unit	Unit Rate	Amount
HRV Extension	6.00	Hrs	95.00	\$570.00
(100ft) Venting upgrade for existing furnace	12.00	Hrs	95.00	\$1,140.00
Existing furnace re-positioning (2 days)	32.00	Hrs	95.00	\$3,040.00
HRV Extension (Material)	1.00	Each	260.00	\$260.00
Venting CPVC Pipe, fittings, concentric kit, etc.	1.00	Each	4,103.00	\$4,103.00

Venting fitting, drain, gas, lineset, sheetmetal, etc. required for reconnection	1.00	Each	1,000.00	\$1,000.00
			OH & P	\$1,011.30
			<b>Total</b>	<b>\$11,124.30</b>