

Change Order Quote

Project: NINTH LINE LULLABOO Date: Apr 29, 2025

Change Order No.: 24-279-COR003

Attn Issued by

HALIM MIKHAEL INZAMAN KHAN

LULLABOO COLLEGE INC.

180 ELGIN MILLS W RICHMOND HILL, ON L4C 4M2

Quote Validity: 30 Days

Subject: Ductwork for basement ERV

Extra for 15' duct and outdoor insulation.

R.1

Removed T&M for insulation.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour	4.50	Hrs	130.00	\$585.00
Material: 15' 12"x12" Ga 26 In Duct	1.00	Each	300.00	\$300.00
			OH & P	\$88.50
			Total	\$973.50