

Lester Construction Group Inc 3445 Wheelton Road, Unit 130 Windsor, Ontario N8W 5A6 Phone: +1 (519) 977-1160

Fax: +1 (519) 977-0436

**Project:** 25820 - SDM 1112 Interior Fit-out Windsor 4990 Tecumseh Road East Windsor, Ontario N8T 1C2

| Subcontract Change Order #001: Trap Seal Primer Revisions |  |                                       |                                    |  |  |  |  |
|---|--|---------------------------------------|------------------------------------|--|--|--|--|
| CONTRACT COMPANY:   | Con-Sult Mechanical Inc<br>54 Audia Crt, Unit #2<br>Concord, Ontario L4K 3N4 | CONTRACT FOR:                         | SC-25820-005:Plumbing & HVAC       |  |  |  |  |
| DATE CREATED:   | 3/24/2025  | CREATED BY:                           | Jeremy Davis (Lester Construction) |  |  |  |  |
| STATUS:   | Approved   | REVISION:                             | 0                                  |  |  |  |  |
| REQUEST RECEIVED FROM:                                    |  | LOCATION:                             |                                    |  |  |  |  |
| DESIGNATED REVIEWER                                       | :  | REVIEWED BY:                          |                                    |  |  |  |  |
| DUE DATE:   |  | REVIEW DATE:                          | 03/24/2025                         |  |  |  |  |
| INVOICED DATE:  |  | PAID DATE:                            |                                    |  |  |  |  |
| REFERENCE:  |  | CHANGE REASON:                        | Allowance                          |  |  |  |  |
| PAID IN FULL:   | No   | EXECUTED:                             | No                                 |  |  |  |  |
| ACCOUNTING METHOD:  | Unit/Quantity based  | SCHEDULE IMPACT:                      |                                    |  |  |  |  |
| FIELD CHANGE:   | No   | SIGNED CHANGE<br>ORDER RECEIVED DATE: | 03/24/2025                         |  |  |  |  |
|   |  | TOTAL (ex. tax):                      | \$2,694.29                         |  |  |  |  |

## **DESCRIPTION:**

**Trap Seal Primer Revisions** 

• Plumbing & Electrical Trap Seal Primer Revisions

## **ATTACHMENTS:**

Consult Quote 24-275-COR001 Trap Primer Revision.pdf

The contract schedule will not be changed by this Change Order.

## **CHANGE ORDER LINE ITEMS:**

| #            | Budget Code  | Description                | Qty | Units | Unit Cost  | Tax Code   | Subtotal<br>(ex. tax) |
|--------------|--|----------------------------|-----|-------|------------|------------|-----------------------|
| 1            | 22-<br>220010.010.Subcontract Plumbing.Su<br>bcontract | Trap Seal Primer Revisions | 1.0 |       | \$2,694.29 | HST 13%    | \$2,694.29            |
| Subtotal:    |  |                            |     |       |            |            | \$2,694.29            |
| Total Tax:   |  |                            |     |       |            | \$350.26   |                       |
| Grand Total: |  |                            |     |       |            | \$3,044.55 |                       |

| The original (Contract Balance)                                       | \$ 228,392.00 |
|---|---------------|
| Net change by previously authorized Change Orders                     | \$ 0.00       |
| The balance prior to this Change Order was                            | \$ 228,392.00 |
| The balance will be increased by this Change Order in the amount of   | \$ 2,694.29   |
| The new balance, including this Change Order, will be                 | \$ 231,086.29 |
| The new contract tax amount including this Change Order will be       | \$ 30,041.22  |
| The new balance including tax and including this Change Order will be | \$ 261,127.51 |



**Lester Construction Group Inc** 3445 Wheelton Road, Unit 130 Windsor Ontario N8W 5A6

Con-Sult Mechanical Inc 54 Audia Crt, Unit #2 Concord Ontario L4K 3N4

Jaramy Davis Mar 24-25

MENATURE DATE

SIGNATURE DATE

Lester Construction Group Inc Page 2 of 2 Printed On: 3/24/2025 08:59 AM