



Royalty General Construction Ltd
2580 Matheson Blvd E, Mississauga ON L4W 4J1
T: 416-233-1194 | F: 416-233-8403

DATE:	Jan 6, 2025	SCO:	002
PROJECT NAME:	SDM#3755-Fitout-Kitchener	PROJECT NUMBER:	25101
REFERENCE		QUOTATION FOR:	Consult Mechanical LTD.
WORK PACKAGE:	15700	SUBCONTRACT #:	40442

We are pleased to provide the following subcontract change order for labour and materials to complete the described work.

SCOPE OF WORK:

PCO #PCO - 04 - CCN04 Pricing
Delete roof mounted exhaust fan EF-5 and its notes, associated control, ductwork, and etc. Not used.

CHANGE ORDER DETAILS:

Description	Quantity	Unit Price	Amount
PCO# PCO - 04-HVAC Work	1.00	225.00	225.00
		Total	\$225.00
		(Plus HST)	

SUBCONTRACT SUMMARY:

Original Subcontract Amount	\$	157,342.00
Previous Change Orders		735.00
Subcontract Amount before this Change Order		158,077.00
Amount of this Change Order		225.00
Current Subcontract Amount, including this Change Order (plus HST)	\$	158,302.00

If you have any questions regarding this subcontract change order, please do not hesitate to call.

SO AGREED:

Consult Mechanical LTD.	Royalty General Construction Ltd
Date	Date

All terms per Original Subcontract