

Change Order Quote

Project: SDM 4517 PCC - 1145 Innisfil Beach Rd Date: Jun 12, 2025

Change Order No.: 25-035-COR001

Attn Issued by

Nick Cvik INZAMAN KHAN

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

Subject: Camera Inspection & overnight underground work

Extra for camera inspection as per work order attached.

Rev.1

June 5

Camera inspection to verify drain location.

Labour 2- men @4 hours

June 10

camera inspectionto verify drain location plus camera and locate

Labour 2-men @6 hours

June 17th

Over night work to do the underground(underground piping was not identified on the drawing)

Labour 2 men @12 hours

Note: Tax not included in the quote. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 men @12 hours	24.00	Hrs	130.00	\$3,120.00
Labour 2- men @4 hours	8.00	Hrs	130.00	\$1,040.00
Labour 2-men @6 hours	12.00	Hrs	130.00	\$1,560.00

			Total	\$12,389.69
			OH & P	\$1,126.34
Material (see attached)	1.00	Each	4,243.35	\$4,243.35
Camera rental - 2 days	1.00	Each	1,300.00	\$1,300.00