



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: SDM 5872 LONDON  
Change Order No.: 25-029-COR002

Date: Aug 1, 2025

**Attn**

**Issued by**

Nick Cvik

INZAMAN KHAN

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

**Subject:** CCN# 004: Vestibule duct offset

Time and material for modifying the duct layout to accommodate beam interference in the vestibule area as per CCN# 004.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour 2 days 2 men @9 hrs each	36.00	Hrs	130.00	\$4,680.00
1-5/8"X1 5/8" 12 GAUGE STRUT	4.00	Each	93.33	\$373.32
3/8 (SMALL) TOP BEAM CLAMP	20.00	Each	4.24	\$84.80
3/8 FLAT WASHER	1.00	Each	18.00	\$18.00
3/8-16 HEX NUT ZINC	1.00	Each	19.57	\$19.57
3/8-16X120 ZINC PLATED	10.00	Each	45.24	\$452.40
CLEAT-D X 120" LNG. GALV. 24GA.	10.00	Each	24.00	\$240.00

PERIMETER PIPE GALV. 10"X60" LNG. 28GA	10.00	Each	60.00	\$600.00
SHEET METAL (SKETCH+MATERIAL)	1.00	Each	1,000.00	\$1,000.00
Management operations	1.00	Each	150.00	\$150.00
Truck	1.00	Each	75.00	\$75.00
			OH & P	\$769.31
			<b>Total</b>	<b>\$8,462.40</b>