

## **Change Order Quote**

Project: SDM 635 - Bank St Ottawa Date: Jul 28, 2025

Change Order No.: 25-036-COR003

Attn Issued by

Nick Cvik Ray Risto

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

**Subject:** Change Directive & Per Inspectors Instruction

Testing underground piping and removed forced/pumped line as per inspectors instruction and change directive. (July 25th).

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labor	24.00	Hrs	130.00	\$3,120.00
As per attached Invoice	1.00	Each	518.59	\$518.59
Accommodations (2 Guys)	2.00	Each	250.00	\$500.00
Management Operations	1.00	Each	150.00	\$150.00
Truck Charge	2.00	Each	75.00	\$150.00
			OH & P	\$443.86
			Total	\$4,882.45