



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: SDM 696 - Bradford
Change Order No.: 25-041-COR002

Date: Jul 29, 2025

Attn

Issued by

Nick Cvik

Ray Risto

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

Subject: Premium Night Shift - Sanitary Vent - Compliance with Code

As per Inspector, code compliance for venting.

Note: Tax not included in the quote. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labor	18.00	Hrs	156.00	\$2,808.00
Per invoice	1.00	Each	4,504.14	\$4,504.14
Accommodations (2 Guys)	2.00	Each	250.00	\$500.00
Management Operations	1.00	Each	150.00	\$150.00
Truck Charge	2.00	Each	75.00	\$150.00
			OH & P	\$811.21
			Total	\$8,923.35