



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: SDM 909 - PCC Phase Kanata

Date: Jul 28, 2025

Change Order No.: 25-040-COR001

Attn

Issued by

Nick Cvik

INZAMAN KHAN

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

Subject: 6" Sanitary Line Repair - Under Slab

6" Sanitary Line Repair - Under Slab (July 24th, 2025)

Description	Qty	Unit	Unit Rate	Amount
Labor	18.00	Hrs	130.00	\$2,340.00
Per attached Invoice	1.00	Each	1,895.15	\$1,895.15
Accommodation (2 Guys)	2.00	Each	250.00	\$500.00
Management Operations	1.00	Each	150.00	\$150.00
Truck Charge	1.00	Each	75.00	\$75.00
			OH & P	\$496.02
			Total	\$5,456.17