

Change Order Quote

Project: SDM 909 - PCC Phase Kanata Date: Jul 29, 2025

Change Order No.: 25-040-COR002

Attn Issued by

Nick Cvik MOHAMMED LODHI

FLUID CONSTRUCTION & PROJECT MANAGEMENT

2800 JOHN ST #23 MARKHAM, ON L3R 0E2

Quote Validity: 30 Days

Subject: Camera and locates Monday July 14

Extra for camera inspection and locate performed on Monday July 14th, 2025.

Note: Tax not included in the price. HST will be extra.

Description	Qty	Unit	Unit Rate	Amount
Labour	5.00	Hrs	130.00	\$650.00
Camera rental	1.00	Each	1,200.00	\$1,200.00
Management Operations	1.00	Each	150.00	\$150.00
Truck Charge	1.00	Each	75.00	\$75.00
			ОН & Р	\$207.50
			Total	\$2,282.50