



54 Audia Court, Unit 2  
Concord, ON L4K 3N5  
(905)-738-1400

## Change Order Quote

Project: TD 2955 EGLINTON  
Change Order No.: 24-278-COR001

Date: Mar 25, 2025

**Attn**

Joe DiQuattro  
O.N. SITE CONSTRUCTION INC.  
2861 Sherwood Heights Dr Unit 40 Oakville, ON L6J 7K1  
Quote Validity: 7 Days

**Issued by**

MOHAMMED LODHI

**Subject:** TD Winston Churchill and Eglinton Day 2 work

Scope of Work:

Drawing Reference notes 8, 9 10

Air Audit in existing storage room.

Post Construction Air balancing (CFM not specified at time of quoting, to be confirmed by engineer)

Supply and install Bypass Box with Ductwork to connect exiting main Duct, with supports, hangers, etc.

Note:

All work quoted is for afterhours

Amount quoted does include Tax. HST will be extra.

Note:

Scope

Description	Qty	Unit	Unit Rate	Amount
Installation Labour 2 guys x 2 days (Afterhours)	18.00	Hrs	250.00	\$4,500.00
By Pass Box c/w connecting duct work, flexible., supports, etc.	1.00	Each	2,000.00	\$2,000.00

Pre Demo Air Audit and post renovation Air Balancing	1.00	Each	2,200.00	\$2,200.00
			OH & P	\$1,305.00
			<b>Total</b>	<b>\$10,005.00</b>