



200 Tesma Way, Unit 9  
Concord, ON L4K 0J9  
(905)-738-1400

## Change Order Quote

Project: THE LANDING 1614 CHARLES ST.

Date: Sep 3, 2024

Change Order No.: 23-038-COR001

**Attn**

**Issued by**

Raymond Risto

MOHAMMED LODHI

MALFAR MECHANICAL INC.

Quote Validity: 15 Days

COR - RE&RE Faucets

Remove and reinstall Faucets @ 4Hrs ea (Includes wait time)

Building B 19Nos

Building A&F 21Nos

**Note:**

Amount Quoted does not include tax. HST will be extra.

Works will commence upon approval and issue of revised PO

Any time and material required beyond what is quoted above will be recorded as T&M and invoiced separately.

Description	Qty	Unit	Unit Rate	Amount
Remove and reinstall Faucets (Includes waiting time)	160.00	Hrs	125.00	\$20,000.00
			OH & P	\$2,000.00
			<b>Total</b>	<b>\$22,000.00</b>