



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: YORK REGION VARIOUS PROJECTS

Date: May 11, 2025

Change Order No.: 24-277-COR001

Attn

Issued by

Tom Butkovic

PAUL LEDDY

TRISECT CONSTRUCTION

4020A SLADEVIEW cRESCENT, UNIT 7 MISSISSAUGA, ON L5L 6B1 JOB: 1300 INSLINGTON SUITE 103

Quote Validity: 30 Days

Subject: Ductwork Changes on Ground Floor

Revising original Main duct size to 2 reduced size round main runs as per Consult RFI-005

Description	Qty	Unit	Unit Rate	Amount
Labor to install revised Ductwork	36.00	Hrs	125.00	\$4,500.00
10" Coupling	20.00	Each	6.27	\$125.40
Container Duct Seal	1.00	Each	49.50	\$49.50
Clutches	100.00	Each	2.94	\$294.00
Aviation Cable coil	1.00	Each	88.48	\$88.48
8" Round Duct	10.00	Each	3.63	\$36.30
8" Coupling	1.00	Each	6.01	\$6.01
12" Round Duct	200.00	Each	5.50	\$1,100.00

12" Coupling	30.00	Each	6.53	\$195.90
10" Round Duct	150.00	Each	4.59	\$688.50
Hilti 1/4" Inserts	30.00	Each	2.25	\$67.50
Balancing hours	2.00	Each	125.00	\$250.00
Credit for original Material	-1.00	Each	1,433.00	\$-1,433.00
			OH & P	\$298.43
			Total	\$6,267.02