



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: YORK REGION VARIOUS PROJECTS

Date: May 11, 2025

Change Order No.: 24-277-COR004

Attn

Issued by

Tom Butkovic

PAUL LEDDY

TRISECT CONSTRUCTION

4020A SLADEVIEW cRESCENT, UNIT 7 MISSISSAUGA, ON L5L 6B1 JOB: 1300 INSLINGTON SUITE 103

Quote Validity: 30 Days

Subject: Modifications to Wall Fin Heaters

Cut and Resize Wall Fin Heaters to Suit Site measurements

Description	Qty	Unit	Unit Rate	Amount
Time To Cut back and Modify Wall Fin Heaters x 60	120.00	Hrs	125.00	\$15,000.00
Couplings for Modifications	60.00	Each	3.25	\$195.00
			OH & P	\$759.75
			Total	\$15,954.75