



54 Audia Court, Unit 2
Concord, ON L4K 3N5
(905)-738-1400

Change Order Quote

Project: YORK REGION VARIOUS PROJECTS

Date: May 11, 2025

Change Order No.: 24-277-COR009

Attn

Issued by

Tom Butkovic

PAUL LEDDY

TRISECT CONSTRUCTION

4020A SLADEVIEW cRESCENT, UNIT 7 MISSISSAUGA, ON L5L 6B1 JOB: 1300 INSLINGTON SUITE 103

Quote Validity: 30 Days

Subject: Ductwork Changes on Ground Floor

Revised Ground floor Duct Layout as per CCO #8

Description	Qty	Unit	Unit Rate	Amount
Installation of Revised Duct Basement Afternoon Shift	72.00	Hrs	155.00	\$11,160.00
Installation of Revised Duct Ground Floor	96.00	Hrs	125.00	\$12,000.00
Relocate FCU to Suit Revised Duct Layout	36.00	Hrs	125.00	\$4,500.00
1 Lot Sheet Metal revised Duct	1.00	Each	12,800.00	\$12,800.00
Plumbing Material for Relocate FCU	1.00	Each	365.00	\$365.00
Insulation Rework for Relocated FCU	1.00	Each	2,650.00	\$2,650.00
Relocate BAS Controls for FCU and Duct interference	1.00	Each	9,875.00	\$9,875.00
			OH & P	\$2,667.50

Total	\$56,017.50
--------------	--------------------
