

## **Change Order Quote**

Project: YORK REGION VARIOUS PROJECTS Date: May 11, 2025

Change Order No.: 24-277-COR010

Attn Issued by

Tom Butkovic PAUL LEDDY

TRISECT CONSTRUCTION

4020A SLADEVIEW CRESCENT, UNIT 7 MISSISSAUGA, ON L5L 6B1 JOB: 1300 INSLINGTON SUITE

103

Quote Validity: 30 Days

Subject: Third Floor Heating Lines Revisions

Revised heating Line layout on the Third floor as per CCO 012

Description	Qty	Unit	Unit Rate	Amount
Plumbers Afternoon Shift	108.00	Hrs	155.00	\$16,740.00
Plumbers Day Shift	54.00	Hrs	125.00	\$6,750.00
1 Lot Piping/Valves/Caps and Supports	1.00	Each	17,580.00	\$17,580.00
Rental 1 1/2 Groover	1.00	Each	875.00	\$875.00
Balancing	1.00	Each	6,500.00	\$6,500.00
BAS Controls Rework	1.00	Each	8,500.00	\$8,500.00
Pipe Insulation	1.00	Each	14,650.00	\$14,650.00
			ОН & Р	\$3,579.75