

## **Change Order Quote**

Project: YORK REGION VARIOUS PROJECTS Date: May 11, 2025

Change Order No.: 24-277-COR011

Attn Issued by

Tom Butkovic PAUL LEDDY

TRISECT CONSTRUCTION

4020A SLADEVIEW CRESCENT, UNIT 7 MISSISSAUGA, ON L5L 6B1 JOB: 1300 INSLINGTON SUITE

103

Quote Validity: 30 Days

Subject: Ductwork Revisions on the third floor

Supply and install BF3.1 Fan and additional ductwork on the Third Floor as per CCO 014

Description	Qty	Unit	Unit Rate	Amount
Labour to install Fan and Duct	6.00	Hrs	130.00	\$780.00
BF 3.1 Supply	1.00	Each	1,750.00	\$1,750.00
			OH & P	\$126.50
			Total	\$2,656.50