

**ROCHON BUILDING CORPORATION**

74 Industry St  
Toronto, ON M6M 4L7  
416-638-6666  
accounting@rochonbuildingcorp.com

**Subcontract Change Order**

Change Order Number: 016  
Change Order Date: Mar 7, 2025  
Subcontract Number: 032331

**Vendor:****CON-SULT MECHANICAL INC.**

54 Audia Crt, Unit 2  
CONCORD, ON L4K 3N4

**Job Site:**

ENBRIDGE STATION B  
( Project # 20017862 )  
405 Eastern Ave,  
Toronto, ON M2J 1P8

---

*Reference: Enbridge Gas, Station B - B21070*

---

**Change Order Details:**

<b>Description</b>	<b>Quantity</b>	<b>Unit Price</b>	<b>Amount</b>
(RBC #235) PC#113 Fitness Room Fit Out - Consult Mechanical Quote	1.00	4,130.48	4,130.48

---

**Total** **\$ 4,130.48**

---

**Subcontract Summary:**

Original Subcontract Amount	\$ 3,400,000.00
Net of previous Change Orders	\$ 389,853.95
Subcontract Amount before this Change Order	\$ 3,789,853.95
Amount of this Change Order	\$ 4,130.48
Current Subcontract Amount, including this Change Order	\$ 3,793,984.43

**SO AGREED:**

---

CON-SULT MECHANICAL INC.

---

ROCHON BUILDING CORPORATION  
STEVE RAVIELE

Date: Mar 7, 2025

*All terms per Subcontract*